






37	Procurement of General Laboratory Supplies	CID	Negotiation Procurement - Small value Procurement - Sec. 53.9	Nov. 29					Dec. 17	Dec. 18	Dec. 19			GAA 2018
38	Procurement and Delivery of Grocery Items	PSHS CARC	Negotiation Procurement - Small value Procurement - Sec. 53.9	Dec. 18					Dec. 27		Dec. 28	30 days		GAA 2018
39	Procurement and Delivery of Sonicator	CID	Negotiation Procurement - Small value Procurement - Sec. 53.9	Dec. 18						Dec. 28		90 days		GAA 2018
40	Negotiation Procurement of Motor Vehicle - Van	PSHS CARC	Negotiation Procurement - Two-failed Biddings - Sec. 53.1	Dec. 19	Dec. 21	Dec. 26	Dec. 27	Dec. 28	Dec. 28	Dec. 28	Jan. 3	90 days		GAA 2018
41	Procurement and Delivery of Engineering, Physics & ADTECH classes	CID	Negotiation Procurement - Small value Procurement - Sec. 53.9	Dec. 21								30 days		GAA 2018
<b>Total Alloted Budget of Procurement Activities</b>														
<b>Total Contract Price of Procurement Activities Conducted</b>														
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>														

**ON-GOING PROCUREMENT ACTIVITIES:**


42	Negotiation Procurement of Completion of Academic Building I - Phase 3 (take-over)	PSHS CARC	Negotiation Procurement - Two-failed Biddings - Sec. 53.1	Dec. 21								120 days		GAA 2015
<b>Total Alloted Budget of On-going Procurement Activities</b>														

Prepared by:



**DELMA C. FERNANDEZ**  
Admin. Officer / Head, BAC Secretariat


Noted by:



**MELBA C. PATACSIL**  
Chairman, BAC

140,400.00	140,400.00		33,168.00	33,168.00									
180,000.00	180,000.00		149,835.00	149,835.00									
250,000.00	250,000.00		190,000.00	190,000.00									
1,650,000.00	1,650,000.00		1,648,870.00	1,648,870.00		COA, CRFV, PCCI	Dec. 20						
267,590.00	267,590.00		192,950.00	192,950.00									
19,495,887.12													
			11,106,503.17										
8,389,383.95													
6,150,000.00		6,150,000.00											
6,150,000.00													

Approved by:

  
**CONRADO C. ROTOR, JR.**  
 Director III/Campus Director