


PHILIPPINE SCIENCE HIGH SCHOOL-CAR CAMPUS Annual Procurement Plan for FY 2015

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	Total	Estimated Budget (PHP)	MOOE	CO	Remarks (Brief description of Program/Project)
				Pre-Bid Conference	Assignment of IABE	Prebid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/ Turnover						
	Site Development Phase 3		Public Bidding	Jan	Jan	Jan	Jan	Feb	Feb	Feb	Feb	March	March	March					5,000,000.00		
	Completion of Academic Building 1 Phase 3		Public Bidding	April	May	May	May	May	May	May	May	June	June	June					20,000,000.00		
	Site Development - Concreting of Main Entry Way		Public Bidding	November	November	November	November	November	November	November	November	December	December	December					849,841.02		
	SUBTOTAL																		25,849,841.02		
	GRAND TOTAL																		25,849,841.02		

Prepared by:

KONYAK OLIVE O. TODYO
 BAC Secretariat/ Librarian 1

Pertinent Correct:

STEPHEN L. KILLIP
 Administrative Officer III

Approved by:

CONRADO C. ROTOR JR.
 Campus Director

ALFONSO R. BERTO, JR.
 BAC Secretariat/ Registrar 1